
FJ DOYLE SALVAGE REMOVAL CHRONOLOGY 
 
November 5, 2018:  The EPA team began mobilization of personnel.  Personnel On-site:  2 EPA, 
2 START, 3 ERRS 
 
November 6, 2018:  The EPA team obtained a site briefing, began site set-up activities, began 
removing items from on-site building in preparation of demo.  Equipment mobilization included 
skidsteer (bobcat TS90), mini-excavator (bobcat E85), storage connex box (20”), 3 portable 
toilets, hand wash station, 4 crew trucks, 1 dump truck (3 cyd), 1 flatbed w/fuel cell.  Personnel 
On-site:  2 EPA, 2 START, 9 ERRS 
 
November 7, 2018:  The EPA team continued on-site building preparations for building demo as 
well as site set-up activities which included initiating installation of temporary chain-link fencing 
with screening along N. Poplar and E. Cottonwood.  Personnel On-Site:  2 EPA, 1 START, 9 ERRS 
 
November 8, 2018:  The EPA team completed on-site building preparations for building demo 
as well as the installation of chain-link fencing with screening.  The team also received 
excavator (JD210G), and water truck (2000 gal).  Personnel On-site:  1 EPA, 1 START, 10 ERRS 
 
November 9, 2018:  The EPA team initiated and completed demolition of the on-site building 
and segregated metal from wood.  The team loaded a roll-off box with the wood debris for 
subsequent disposal upon completion of landfill required disposal characterization.   The team 
began removing vegetation along the edge of the site boundaries and installed straw wattles on 
the interior of the daycare fencing to prevent soil from migrating into daycare play area during 
excavation activities.  The team received the office container trailer.   Personnel On-site:  2 EPA, 
2 START, 10 ERRS 
 
November 10, 2018:  No work scheduled 
 
November 11, 2018:  No work scheduled 
 
November 12, 2018:  No work scheduled due to rain although a portion of the team met with 
vendors and completed accounting tasks.  Personnel On-site:  5 ERRS 
 
November 13, 2018:  The EPA team installed temporary chain-link fencing with privacy/dust 
screening within the daycare facility as an additional protective measure.  The team received 
and loaded a roll-off from Yellow Rose Recycling with metal from the building demo (no 
proceeds were obtained from the metal recycling).  The team received concrete breaker 
attachment and awaiting vendor to install quick connect to excavator to allow quick change of 
attachments (breaker and bucket).  Team 1 initiated and completed excavations on EAS03 (6 
in.), and FJD05-03A (6 in.).  Team 2 initiated and completed excavations on DRA06 (12 in.), 
FJD03-01 (6 in.*), and FJD03-03 (6 in.*).  Team 2 also began excavations on FJD03-05. [Note: (*) 
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These grids were excavated due to anticipated damage caused by excavation activities].  
Personnel On-Site: 1 EPA, 1 START, 10 ERRS 
 
November 14, 2018:  The EPA team continued excavation activities with Team 1 started and 
completed excavations on FJD02-10S (12 in), FJD02-05B (6 in), and FJD02-06 (6 in).  Team 2 had 
concrete breaker installed on large excavator by vendor and initiated breaking up concrete slab.  
The team installed additional construction fencing as necessary.  The team also received XX 
loads of rock for on-site haul road in preparation of initiating waste disposal.  The team visited 
the identified backfill supplier, N-Tex Sand and Gravel, and pulled confirmation samples of 
materials to be supplied for restoration.  The material sampled for chemical analysis was 
topsoil, select fill, and clay backfill.  Representatives of TSDHS came by the site (in area for Lane 
Plating Public Meeting) and were given a tour of the site.  The EPA met with Leonard ISD and 
they are going to allow EPA to utilize bus barn to provide overnight charging of batteries for 
monitoring equipment.  70 kw generator delivered today.  Personnel On-site:  1 EPA, 1 START, 
10 ERRS 
 
November 15, 2018:  The EPA team continued excavation activities with Team 1 excavating 
FJD02-08 (12 in), EAS04 (12 in), and FJD05-04A (6 in).  Team 2 continued breaking concrete slab 
as well as concrete secondary containment.   The team will take excavation confirmation 
samples EAS03 (6 in.), FJD05-03A (6 in.), DRA06 (12 in.), FJD03-01 (6 in.), and FJD03-03 (6 in.), 
FJD02-10S (12 in), FJD02-05B (6 in), and FJD02-06 (6 in).  Representative of TCEQ came by the 
site to observe cleanup activities and plans to be onsite through November 16.  Personnel On-
site:  2 EPA, 2 START, 10 ERRS 
 
November 16, 2018:  The EPA team continued excavation activities with Team 1 excavating 
EAS04 (12 in),  FJD06-01 (12 in), and FJD05-04A (12 in).  Team 2 continued excavation activities 
in FJD03-07 (6 in), FJD03-05 (6 in), FJD03-02 (24 in), and FJD03-04 (24”). The team continued 
segregation and stockpiling of waste materials. Representative of TCEQ and City Councilman, 
Darrel Grintz came by the site to observe cleanup activities and spoke with the OSC.  Personnel 
On-site:  2 EPA, 1 START, 10 ERRS 
 
November 17, 2018:  The EPA team continued excavation activities with Team 1 excavating 
EAS05 (12 in),  and FJD06-01 (12 in).  Team 2 continued excavation activities in FJD03-07 (6 in) 
and FJD03-08 (24 in). Team 2 also supported Team 1 in movement/stockpiling of excavated soil 
and laying rock path for transportation and disposal vehicles. The team secured the site and 
waste piles by covering with plastic sheeting and erosion control (straw waddles). Personnel 
On-site:  1 EPA, 1 START, 10 ERRS 
 
November 19, 2018:  The EPA team continued excavation activities with Team 1 excavating 
FJD03-07E (6 in) and FJD03-8W and FJD03-8N (24 in).  Team 2 loaded non-TSCA PCB 
contaminated soil into transportation trucks for disposal. A total of 12 loads/trucks were loaded 
and delivered their loads to the Maloy Landfill. An additional 4 trucks were pre-loaded with soil 
for delivery to the landfill on November 20, 2018. START collected confirmation soil samples 
from grids EAS04, EAS05, FJD05-04A, FJD02-08, FJD03-07, FJD03-05, FJD03-04, FJD03-02 and 



FJD03-08 and submitted the samples for laboratory analysis. Analytical data for the backfill soil 
indicated no contamination over regional screening levels. Personnel On-site:  1 EPA, 1 START, 
10 ERRS 

 
November 20, 2018:  The EPA team continued excavation activities with Team 1 excavating 
FJD06-01 (6 in) and FJD07-01 (12 in).  Team 2 loaded non-TSCA PCB contaminated soil into 
transportation trucks for disposal.  A total of 12 loads/trucks were loaded and delivered their 
loads to the Maloy Landfill. The 4 trucks dedicated to the project were deconned for the holiday 
weekend while the project is shut-down.  They planned on doing other commercial work.  
START collected confirmation soil samples from grids FJD06-01, FJD03-10NW, FJD03-09NSEW, 
and FJD07-01 submitted the samples for laboratory analysis. Received analytical results for the 
sampling event on November 15, 2018.  Personnel On-site:  1 EPA, 1 START, 10 ERRS 
 
November 21, 2018:  The EPA team demobilized for the Thanksgiving Holiday.  Personnel 
Demobed:  10 ERRS 
 
November 25, 2018:  The EPA team began remobilization from the Thanksgiving Holiday.  
Personnel Mobed:  5 ERRS 
 
November 26, 2018:  The EPA team inspected the site and noticed perimeter fencing had fallen 
over likely due to winds.  The team reinstalled the fencing and received a mini-excavator for 
excavation activities. Personnel:  5 ERRS, 4 ERRS (mobilized) 
 
November 27, 2018:  The EPA team began and completed re-excavation of failed grids FJD03-
03, FJD03-05, FJD03-07, FJD03-08, FJD03-09, FJD03-10, FJD02-06, and FJD02-10S.  The team 
also began re-excavations on FJD02-08.  Personnel Onsite:  1 EPA, 1 START, 9 ERRS 
 
November 28, 2018:  The EPA team continued re-excavation activities of failed grids FJD02-08, 
FJD05-03A, and FJD05-04A.  The team began prepping  for removal of storage 
building, trampoline, and other personal items in preparation for excavation activities.  
Personnel:  2 EPA, 1 START, 9 ERRS 
 
November 29, 2018:  The EPA team relocated the storage building off of  to 
allow for excavation activities.  The team completed excavations on grids FJD05-03N, FJD05-
04N, and FJD09-01.  The team continued re-excavations on grids FJD08-02, FJD02-08, and 
EAS04.  Personnel:  2 EPA, 1 START, 9 ERRS 
 
November 30, 2018:  The EPA team completed excavatons on FJD08-02, FJD02-08, EAS04, and 
EAS05.  The team began excavation preparations for FJD08-04, FJD08-03, FJD09-03, DRA10, 
DRA11, DRA12, and DRA26.  Personnel:  2 EPA, 1 START, 9 ERRS 
 
December 1, 2018:  The EPA team completed excavations on FJD08-04, FJD08-03, DRA10, and 
DRA11.  Personnel:  1 EPA, 1 START, 9 ERRS 
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December 3, 2018: The EPA team started excavations in FJD09-03 and DRA12.  The team also 
received 12 truck loads (309.36 tons) select backfill for stockpile on FJD05 for later use for 
restoration activities.  Personnel:  2 EPA, 1 START, 9 ERRS 
 
December 4, 2018:  The EPA team completed excavations on FJD09-03 and DRA12.  The team 
also received 9 truck load (235.73 tons) of select backfill for stockpile on FJD05 for later use for 
restoration activities.  Personnel:  1 EPA, 1 START, 9 ERRS 
 
December 5, 2018: The EPA team completed excavations on FJD08-01 and DRA06.  The team 
disposed of 1 truck load (appx. 30cyd/5 tons) of C&D (wood from building demolition) to the 
Republic Services Maloy Landfill (Campbell,TX).  The team also initiated restoration of FJD09-01 
and FJD08-02 and returned the storage shed to those grids.  Personnel:  2 EPA, 1 START, 9 ERRS 
 
December 6, 2018:  The team completed restoration on DRA06 and continued restoration on 
FJD08-02 and FJD09-01.  The team secured site for pending rainfall.  Personnel:  2 EPA, 1 START, 
9 ERRS 
 
December 7 – 9, 2018:  The team did not work except for monitoring site conditions and 
receiving equipment and supplies.  Personnel:  3 ERRS 
 
December 10, 2018:  The EPA team resumed cleanup activities which involved disposal of 
stockpiled soils (non-TSCA) with 12 truck loads (286.63 tons).  The team also initiated pumping 
accumulated stormwater from grids to continue cleanup activities.  Personnel:  1 EPA, 1 START, 
8 ERRS 
 
December 11, 2018:  The EPA team continued disposal of stockpiled soils (non-TSCA) with 20 
truck loads (486.11 tons).  The team also initiated re-excavation grids FJD08-04 and FJD08-01.  
The team also initiated restoration on FJD09-03 and DRA12.  The team also continued 
dewatering grids from recent rainfall event.  Personnel:  1 EPA, 1 START, 8 ERRS 
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